
Project: Downtown Durham Loop Waterline Replacement Date: March 28, 2016
Project No.:
Division: Department of Water Management

Owner:      City of Durham Change Order: No. 6

To:

You are hereby requested to make the following changes in this contract in compliance
with the provisions of the attached and/or original Contract Documents.

COR No. Description of Changes Additions

NET CHANGE

Original Contract Amount
Net Change by Previous Change Orders
Net Change this Change Order
New Contract Amount
The Contract Time will be by calendar days.
The Substantial Completion Date as of this Change Order is:

11494072

$2,380,520.40

JF Wilkerson Contracting, Inc.

Adjustment of Quantities for Main Street Waterline Replacement

The Final Completion Date as of this Change Order is: December 21, 2016
November 21, 2016

150

$2,380,520.40
$9,379,472.62

$6,448,779.75
$550,172.47

CHANGE ORDER COMPUTATION FORM

Deductions
CO #6

Time Ext.
150

Subtotals

150INCREASED

$0.00$2,380,520.40

$2,380,520.40


